bt Beam Instrumentation Summary

LARF
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for the beam instrumentation group
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oo A Novel Approach

LARF

« Wil not regurgitate what most in this group heard yesterday

* Focus on highlights:
— Results and action items
— Problems, issues and concerns
— Lessons learned
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oo Luminosity Monitor

LARF

Successful LARP review on April 11
Demonstrated 40 MHz operation
Ready for a test at RHIC

Final design started

Open Items:
* Rad hard qualification
— Possibility at p-bar target in Tevatron
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bt Tune Feedback

LARF

* Progress at RHIC
— Good results with coupling measurements and correction
— Improved performance against 60 Hz harmonics
— Have bench setup available for system development

» Plan for RHIC turn on with tune and coupling feedback

— CERN representatives (Rhodri and Marek) will be participating at
BNL
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bt Schottky Monitor

LARF

« The activity is now funded so the work can start
* Rough planning is in place
— Ralph’s visit in November will help finalize plans

* Recent results from the Tevatron showed successful daily operation to
monitor and correct p-bar tunes

« The work at the Tevatron will continue to feed the design of the LHC
monitor
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oo New Initiatives

LARF

* Head-Tail monitor

— Used at Tevatron

— Possible improvements with diode detection under study
« ZDC

— Proposed by experimenters for ATLAS

— Based upon RHIC experience
 AC Dipole

» Sych light based diagnostics
— Opens a lot of possibilities

* Process requests by the next collaboration meeting, in time for F 04
funding
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oo Issues - Funding

LARF

From the Lehman review:

“While the instrumentation items are a small part of the overall program, they are
well-chosen and seem to be adequately supported at present. There was a
sense, however, that the instrumentation activities might be squeezed out by
excessive demands from other parts of the LARP program (magnets and/or
commissioning). LARP management must guard against this happening, as
these devices form an entry for the U.S. team into the arena of beam
commissioning. “

The squeeze happened to the Tune Feedback activity - a formal request for
correction will be made shortly
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bt Issues - DAQ

LARF

Integration with DAB-IV board is still at planning phase
The boards have not arrived in the US yet
Development time is uncertain

Each task has backup solutions

— Not ideal for CERN

We are planning a dedicated meeting to address the issue and
expedite integration and knowledge transfer
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s Issues - Schedule

LARF

* Important issue from the Lehman review:

“The bunch-by-bunch luminosity monitor and the tune monitor are particularly
important to successful LHC operation and its further development, and
should be viewed as efforts with true “deliverables”, as opposed to being
items to be delivered as the product of “best effort’.

« LHC schedule is a driver for our deliverables

« Both Lumi and TF are expected to be ready for first beam in LHC
— Strong interest at CERN to have a Schottky monitor too

* The current LHC schedule makes it challenging but feasible for%
deliver our. devices on time
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nd Issues - Integration at CERN

LARF

« Common issue for all tasks
» Working with CERN points of contact to prepare EDMS documents
» Control system integration is one of the least developed areas
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s Conclusions

LARF

* Good progress with all systems
— We welcome the Schottky monitor activity

« With the deadline approaching we all plan to tighten up schedules and
deliverables

 Integration efforts are increasing
 CERN is well integrated and contributing
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